Pinellas County - Post Idalia Emergency Shore Stabilization- Indian Shores

Contract No. 24-00001-E

Project Schedule 12-11-2023

ID	Task Name	Duration	Start	Finish
1	Mobilization	4 days	Wed 12/13/23	Sat 12/16/23
2	Dune Construction	6 days	Mon 12/18/23	Sat 12/23/23
3	Dune Construction	33 days	Tue 1/2/24	Sat 2/3/24
4	Restoration & Demobilization	6 days	Mon 2/5/24	Sat 2/10/24
5	Dune Planting & Watering	21 days	Mon 2/5/24	Sun 2/25/24
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				